Release Summary Sheet

Contract (PO) Number: T26459

Release Number: 55

Specification Number: B09681902

Name of Contractor: F.H. PASCHEN/S.N. NIELSEN, INC

City Department: CHICAGO DEPARTMENT OF TRANSPORTATION
Title of Contract: BRIDGE RECONSTRUCTION/REHABILITATION
Dollar Amount of Release: $432,237.66

Release Description: BRIDGE RECONSTRUCTION/REHABILITATION

BRIDGE RECONSTRUCTION & REHABILITAION-JOB ORDER
CONTRACT

Procurement Services Contact Person: BYRON WHITTAKER

Vendor Number: 1055528
Submission Date:



// w

CITY OF CHICAGO Original (Department)

BLANKET RELEASE
Furnish the supplies and/or services described below in conformance with conditions set forth herein and in your offer
RELEASE PURCHASE | RELEASE | SPECIFICATION | VENDOR SITE DELIVERY PAGE
DATE ORDER NUMBER NUMBER NUMBER NAME DATE NUMBER

01/04/2005 T26459 585 B09681902 1055528 A 1
DELIVER TO: 84-084 ORDERED FROM:
084- CDOT RM500 F.H. PASCHEN/S.N. NIELSEN, INC
30 N. LA SALLE ST. O'HARE PLAZA
ROOM 500 8725 W. HIGGINS RD STE 200
Chicago, IL. 60602 CHICAGO, IL. 60631

DELIVERY CHARGES to be PREPAID

TITLE TO PASS ON DELIVERY
CONTACT: Jackie Madison 744-4146

PO DESCRIPTION: BRIDGE RECONSTRUCTION/REHABILITATION

BLANKET RELEASE

THIS SIGNED RELEASE IS YOUR AUTHORITY TO FURNISH THE SPECIFIED SUPPLIES AND /OR SERVICES IN ACCORDANCE
WITH THE TERMS AND CONDITIONS OF THE BLANKET AGREEMENT NUMBER: T26459

THIS PURCHASE 1S FOR DEPARTMENT: 84 - CHICAGO DEPARTMENT OF TRANSPORTATION
SUBMIT THE ORIGINAL INVOICE TO:

PO  Ship UNIT
Line Line COMMODITY INFORMATION QUANTITY UoM COsST - TOTAL COST
1 1 96819 432,237.66 usp 1.00 432,237.66

BRIDGE RECOP\ISTRUCTION/RE HABILITATION
BRIDGE RECONSTRUCTION & REHABILITAION-JOB ORDER CONTRACT
04-84-5-011; Marine Dock Site Excavation Concrete Deck Replacement

Dist BFY FUND COSTCTR APPR ACCNT ACTV PROJECT RPTCAT GENRL FUTR

1 003 0827 0842005 0540 220540 0000 C0001763 000000 00000 0000 432,237.66
1 SHIPMENT TOTAL: 432,237.66
RELEASE TOTAL: 432,237.66

2l s~ £ ¥ 770/55

DATE / SIGNATURR/

Payment on this order will be made upon receipt of an original vendor invoice form referencing this order.
Submit the original invoice to the department referenced above.
Mark all packages and papers with the purchase number.
Any deliveries containing overshipments will be reflected unless otherwise authorized in this purchase.
This purchase is subject to the City of Chicago General Conditions for Supplies. Work, or Professional Consulting Services; Special Conditions, Disclosure
Ownership, Acceptance Page, as applicable, which are attached hereto or incorporated herein by reference.




Job Order Contract

To: Department of: Bureau of Bridges and Transit

Date:  12/17/2004

Sub-Order Total: $432,237.66

A‘. Definitions and Disclosure Requirements.

1. As used herein, the term "Contractor” means a person or entity who has any contract or lease with the
City of Chicago.

2. Pursant to Executive Order 97-1, every city contract and lease must be accompanied by a disclosure statement
providing certain information and attorneys, lobbyists, accountants, consultants, subcontractors, and

other persons whom the Contractor has retained or expects to retain with respect to the contract or lease.
In particular, the Contractor must disclose the name of each such person, his or her business address,
the naure of the relationship, and the amount of fees paid or estimated to be paid.

3. The Contractor is not required to disclose employees who are paid solely through the Contractor's
regular payroll.

4. "Lobbyist" means any person (a) who for compensation or on behalf of any person other than himself undertakes
to influence any legislative or administrative action, or (b) any part of whose duties as an employee
of another includes undertaking to influence any legislative or administrative action.

B. Certification
Contractor hereby certifies as follows:

1. This Disclosure relates to the following transaction:

Project name: 04-84-5-011 ~ Chicago Marine Safety Station - Exterior Steel & Decking
Specification, loan or other Identifying number: B09681902

2. Name of Contractor: F.H. Paschen, S.N. Nielsen, inc.

3. EACH AND EVERY attorney, lobbyist, accountant, consultant, subcontractor, or other person retained or anticipated
to be retained by the Contractor with respect to or in connection with the contract or lease is listed below

(attach additional pages if necessary):

NAME BUSINESS ' MBE | RELATIONSHIP FEE(indicate
ADDRESS WBE | (attorney, lobbyist, whether paid
or Non|subcontractoretc.) |$ or estimated)
J.F. Brennan Co., Inc. 820 Bainbridge Non | Subcontractor 337,460.00
LaCrosse, WI 54602

CHECK HERE IF NO SUCH PERSONS HAVE BEEN RETAINED OR ARE ANTICIPATED TO BE RETAINED



4. Th=2 Contiactor understands and agrees that the City may rely on the information provided herein and that providing
any flase, incomplete or inaccurance information shall consitute default under the contract and may result in

termation of the contract or lease.

5. The Contractor understands and agrees that in any case in which the Contractor is uncertain whether a disclosure

/ Under pefia of pérjury, | certify that | am authorized to execute this Disclosure on behalf of the Contractor
that the information disclosed herein is true and complete, and that no relevant information has been withheld.

.//

e Signagur

Do /
W

Name (type orpint)

Subscribed|an orh to before me
™ot 20 O\f

Official Seal

Tedd A Bloom
Notary Public State of lllinois
l My Commission Expires

z\o \o«)\

\

Date

Qf'm:.w A\Q&gﬁ

Title



August 25, 2004

Mr. Eric J. Griggs
Chief Procurement Officer
Department of Procurement Services

City of Chicago .
Richard M. Daley, Mayor City Hall, Room 403
121 North LaSalle Street
Department of Transpertation Chicago 1L 60602
Miguel d’Escoto ’
Commissioner .
Cheri Heramb Attention: Catherine Mellon
Deputy Commissioner City JOC Manager
Bureau of Administration & Planning
Suite 600
30 North LaSalle Street Re: JOC Project 04-84-5-011
((‘3}1‘15'()1%(2 41_1;2’907‘5 60602-2570 Project Title: Marine Dock Site Excavation Concrete Deck
(312) 744-4399 (FAX) Replacement
(127447215 (7T Estimated Cost: $ 450,000.00
wiwcityof¢hicago.orgtransportation Specification #: F.H. Paschen T0-96819-02-01

Funding Source: 03-827-84-2005-0540-0540-C0001763
Dear Mr. Griggs: A

We request that the above referenced project be contracted under the Job
Order Contracting (JOC) Method. Attachment A describes the scope of
work and the appropriateness for using JOC for this project.

If you concur with our recommendation, please sign below and return a
copy for our files.

Sinc r;ly,

Mighel d'Escoto
Commissioner
APPROVED: é }_

Eric J. GHggs v
Chief Procurement Officer

CC: Michael Batchman
file
jlm
Approved: CH
GQ

BUILDING CHICAGO TOGETHER

FO1b JOC MOA CDOT



Request for use of JOC Procurement System
Marine Safety Station

Project Summary

The Department of General Services has been tasked with facilitating the renovation of the Chicago
Police Marine Safety Station. This facility will house the Chicago Police Marine unit, United States
Coast Guard unit and the Illinois Dept. of Natural Resources. Schedule constraints mandate that
work must begin this summer in order to complete the construction NLT summer 2005.

DGS is planning to use a number of vehicles to execute the work with this project. Our plan includes
the use of the Job Order Contract, City Wide Term Agreements, DGS Trades and EW&C in order
to perform the necessary tasks related to the completion of this project.

We will be utilizing the Unrestricted JOC contract to complete six phases of construction.
The phases for this project are as follows:

Phase | - Mobilize barges, marine contractors, demolition and equipment.
Phase II - Site work to repair & replace piers and beams.
Phase III - Pile cap & Interior demolition.
Phase I'V - New Steel Beams and Steel Decking.
Phase V - New Concrete Deck Package.
Phase VI - Concrete porches and ADA Ramp
Phase VII - Site Utilities.
The estimated Project Budget for these phases is $§ 2,900,000.

The 'Department of General Services requests the use of the JOC Procurement System for this
project. We feel that JOC would be beneficial for the following reasons:

. The JOC Unit Price Book and Technical Specifications adequately cover the scope
of work for this project.
o The Department of Streets & Sanitation (Bureau of Electrical Wiring &

Communications) has agreed to perform substantial amounts of the work associated
with this project. DGS Trades have committed to perform most of the interior
renovations. Commonwealth Edison will help in the installation and commissioning
of the Geothermal Loop system. JOC will allow us to contract for the tasks that will
not be done by these departments. JOC will also give us the ability to coordinate
work between the City Departments and the JOC contractor.



THE DEPARTMENT OF GENERAL SERVICES
JOC APPROVAL LETTER

UTILIZING JOC FOR CITY CONSTRUCTION PROJECT

For all proposed JOC projects, please complete items 1 and 2 below. As appropriate,
complete items 3, 4 and 5. Attach to MOA (JOC Approval Letter)

1.

2.

3.

4.

JOC #: CDOT # 04-84-05-011
Project #: 1L-4-012 JUP826.D
Project Name: CPD Marine Safety Station - Phase IV

Project Location: ~ Marine Dock / Randolph & Lake

Please describe the major features of this project:

This is a multi-phased project to rehabilitate the Marine safety station. This
project includes the replacement or repairs fo the concrete piers, columns, deck
and the overall buildings interior and exterior. This building serves as a marine
base for the Chicago Police, U.S. Coast Guard & Illinois Dept. of Natural
Resources.

Please explain why this project could not be bid using the City’s traditional
bid process and the need to use JOC procurement method .
See attached summary for further explanation.

If this project is a one trade project, please provide additional explanaﬁon of
why it would be in the City’s best interest to do the project under JOC.
This is a multi trade contract.

If it is anticipated that over 25% of the project will consist of Non-Prepriced
Items, provide an explanation on why J OC should be used instead of a city-
wide term agreement:

We do not anticipate over 25 % NPP . items.

If some elements of the proposed JOC project scope of work are covered by
City Term Agreements, list the elements that should be removed from the
JOC project. Attach additional pages if needed.

All term agreement aspects of this contract have been removed.



JOC Request - Marine Safety Station Page 2

. The use of JOC will allow DGS to bid the work to the JOC Contractor in phases.
Instead of waiting for weeks for the JOC Contractor to develop a Progen proposal
for the entire project scope of work

If you should have any questions or require any additional information please contact Michael
Batchman at 744-1107. -

APPROVED 5'—3%‘5\ " DATE_9-#-04
Eric J. @riggs oo
Chief Procurement Officer




